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• Last Mile Circuits

• Completed circuit in Cleveland (1) is live

• Pilot project for a wireless circuit in Kent with 
WNEO to provide redundancy to existing 
fiber is live

• Last mile telco builds for Cincinnati (2) are 
complete

• Network infrastructure updates.

• New Juniper MX204 routing platform are 
deployed at PoPs for every site

• Ongoing testing and fiber builds for our 
10Gb backbone

• Security auditing and strengthening of the 
broadcast network

Network Updates



• Build is nearly complete

• Awaiting computer workstation 
shipment

• Duplicated and miniaturized 
version of the main monitor wall

• Capacity to handle all channels

• Always visible weather map to 
improve awareness

Backup Operations Center



• Phase E is completed for us and 
live to PBS Digital with WBGU 
and WOSU

• Thanks to WBGU for going 
through Alpha with us for an all 
IP solution

• Phase C is nearing completion

• PO is out for the final piece in 
the coming weeks

PBS sIX



• Hard drive storage was 
expanded to 3.27 PB

• Upgraded of tape drives from 
LTO-7 to LTO-8, remainder in 
October

• Telestream G8 Lightspeed server 
for Vantage transcoding

• Generator repaint

Other Completed Projects




